

## Andscott Drive/BCSC Update

---

From: John Voigt (jpvoigt@brownsburg.k12.in.us)

To: joshua.lents@yahoo.com

Date: Monday, March 29, 2021, 03:32 PM EDT

---

Good afternoon, Josh.

Spring Recess comes to an end this week and I thought a quick update was in order.

The permanent canopy light shrouds have been installed and we expect the shrouds on the pole lights to be installed before the end of the week. We have followed up on the potential to dim all site lighting fixtures and, while technically possible, the system was not designed or wired with this capacity in mind and revising the system would require significant rework. At this point I am considering the lighting issues to be closed.

On the buffer, the walk has been removed and will be reinstalled this week in time for the resumption of school. If the permanent fencing is not in place temporary fencing will be placed to prevent access to the facility or the pond. Once the permanent fence is back in place the windscreen material will be reinstalled. The trees will be planted as weather conditions permit through the month of April. The landscape architect did review the plant list once again in consideration of the anticipated cicada "Brood X" this season and other plant diseases. I anticipate the installation of the buffer will be "completed" by April 30.

If you have any questions, please let me know.

John



**JOHN VOIGT**  
**CHIEF OPERATIONS OFFICER**

**BROWNSBURG COMMUNITY SCHOOL CORPORATION**  
310 Stadium Drive  
Brownsburg, IN 46112  
(O) 317-852-5726 x2090  
(F) 317-852-1015  
[www.brownsburg.k12.in.us](http://www.brownsburg.k12.in.us)